






TENTATIVE PROCUREMENT PLAN FOR INFORMATION TECHNOLOGY

S #	Items / Description	Quantity	Estimated Unit Cost in PKR	Estimated Total Cost in PKR	Method of Procurement	Anticipated/ Actual Date of Start	Anticipated/ Actual Date of Completion
1	Supply and Installation of Computers	50	Rs.120,000/-	Rs.6,000,000/-	Single Stage One Envelope	October, 2020	March, 2021

The above procurement plan for the year 2020-21 is required to be hoisted on SPPRA and SNDB websites and is accordingly forwarded for approval of the members of the Procurement Committee.

PROCUREMENT COMMITTEE FOR INFORMATION TECHNOLOGY INFRASTRUCTURE

Name & Designation	Comments/Recommendation	Signature
Saeed Jamal Tariq CFO - Chairperson		
Lt .Col ® Shahzad Begg Head of Admin - Member		
Syed Muhammad Aqeel Chief Manager, IDBL - Member		
Syed Assad Ali GBH - Sindh (Co -opted Member)		
S. Ata Hussain Head of I.T. Division (Co -opted Member)		

C

C

I

I

I

I

I

I

I